

BUDGET RESOLUTION 2019-123

A RESOLUTION AMENDING THE FISCAL YEAR 2018 - 2019 BUDGET TO APPROPRIATE FUNDS FOR CHANGE ORDERS 5, 6, AND 7 FOR THE GENERAL AVIATION TERMINAL BUILDING IN THE AMOUNT OF \$283,822

WHEREAS, on March 20, 2018 the City Council awarded the design-build contract for the General Aviation Terminal to Ausley Construction with change orders 1 through 4 being accounted for in previous agenda items presented to Council; and

WHEREAS, change order #5, totaling \$12,855 accounts for increased costs associated with permit fees; and

WHEREAS, change order #6, totaling \$49,905, provides funding for a larger digital marquee sign that will replace the existing wood Ocala International Marquee sign and additional irrigation work; and

WHEREAS, change order #7 adds \$221,061 and addresses the steel tariff rider attached to the construction contract; and

WHEREAS, there are sufficient funds to cover Change Orders #5, #6, and #7 for the General Aviation Terminal Building from the Airport Fund Reserve for Contingencies.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF OCALA, FLORIDA, duly assembled in regular session that the FY 2018/2019 budget be amended to appropriate funding as outlined below:

SOURCE:

451-099-999-542-81-99800 Reserve for Contingencies (\$283,822)

USES:

451-027-770-542-69-65010 Construction in Progress \$283,822

This resolution adopted this 8 day of January, 2019.

CITY OF OCALA

By: Mary S Rich
Mary S. Rich
President, Ocala City Council

ATTEST:


By: Angel B Jacobs
Angel B. Jacobs
City Clerk

Approved as to form and legality:

By: 

Patrick G. Gilligan
City Attorney

Reviewed for accounting accuracy & completeness:

By: 

John Zabler
City Manager